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December 9, 2002

Mr. Michael Ribordy

U. S. EPA - Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re:  Sauget Area 2 Site — October 3, 2002 Unilateral Administrative Order (UAO)
Groundwater Operable Unit
#1 - December 2002 Monthly Report

Dear Mr. Ribordy,

Attached is the December 2002 Monthly Report for the Sauget Area 2 Site October 3,
2002 Unilateral Administrative Order (UAO) - Groundwater Operable Unit. This
submittal is in fulfillment of the monthly reporting requirements of the UAO, Section XII,
paragraph 62, Progress Reports.

Sincerely,
Solutia Inc.

ul—

Steven D. Smith
Project Coordinator

cc: S. Bron - IEPA
Linda Tape — Husch & Eppenberger
Mayor D. Reed - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor P. Sauget - Sauget, IL
Richard Williams - Solutia



Sauget Area 2 Site - Sauget, [llinois

October 3. 2002 UAO — Groundwater Operable Unit

Monthly Report
Date of Report: December 6, 2002
Period Covered: November 1, 2002 - November 30, 2002

Next Report Period: December 1, 2002 - December 31, 2002

Background

A Unilateral Administrative Order (UAQO) was issued to a number of Potentially
Responsible Parties, including Solutia, by the U. S. EPA on October 3, 2002, requiring
installation of a 3,500 foot long, “U”-shaped, fully penetrating, jet grout barrier wall to be
installed between the downgradient boundary of Sauget Area 2 Site R and the Mississippi
River. The wall will be placed to abate the release of impacted groundwater to the river.
The UAO (U.S. EPA Docket No. V-W-’02-C-716) also requires installation of three
partially penetrating groundwater recovery wells to be installed inside the “U”-shaped
barrier wall. The recovery wells will be used to control groundwater moving to the wall.
Extracted groundwater will be treated and ultimately discharged to the Mississippi River
in compliance with all applicable or relevant and appropriate requirements. Groundwater
quality, groundwater level, sediment and surface water monitoring will be used to ensure
acceptable performance of the interim groundwater remedy. The work required by the
UAO is an interim remedy for the Groundwater Operable Unit at the Sauget Area 2 Site.
The remedy was specified in a Record of decision issued on September 30, 2002.

The UAO became effective on November 15, 2002. By letter dated November 15, 2002,
Solutia informed the U. S. EPA of its intention to comply with the terms of the UAO.

Agency Actions / Communications

e A conference with various recipients of the UAO was held at U. S. EPA offices in
Chicago on November 6, 2002.

Work Performed during the reporting period

e In accordance with Article XXV, paragraph 99, of the UAO, Solutia notified the
U. S. EPA of its intention to comply with the terms of the UAO

12-02 Monthly Report



¢ In accordance with Article VII, paragraph 41, of the UAO, Solutia submitted a
Notice of the UAO to the Recorder of Deeds and sent a copy of that notice to the
U. S. EPA.

e In accordance with Article XVI, paragraph 71, of the UAQO, Solutia advised the U.
S. EPA that Steven D. Smith was the designated Project Coordinator, subject to
EPA concurrence.

e Preparation of the RD/RA Work Plan started.

Data Submittal

No data are submitted with this report.

Work scheduled for next reporting period

e The RD/RA Work Plan will be submitted by December 30, 2002.
¢ Financial assurances required by Article IX, paragraph 54, will be submitted by
December 15, 2002.

Problems and Solutions
None

Submittal Schedule Status
See attached UAO schedule

Issues under review
None

Comments
None
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Sauget Area 2 Site - Sauget, Illinois

October 3. 2002 UAO — Groundwater Operable Unit

SCHEDULE
Deliverable Description Due Date
Effective Date 15-Nov-02
Notice of Intent to Comply On or before effective date 15-Nov-02
Designation of Project 15 days after effective date 30-Nov-02
Coordinator and Contractors
Access 60 days after effective date 14-Jan-03
Notice of land ownership to 5 days after effective date 20-Nov-02
appropriate governmental
office
Notice of land ownership 15 days after effective date 30-Nov-02
recording and indexing to
U.S. EPA
RD/RA Workplan 45 days after effective date 30-Dec-02
Assurance of ability to 30 days after effective date 15-Dec-02
complete work
Monthly Reports To be submitted on or before the 10" 10-Dec-02
date of each month following the
effective date of the UAO
Construction Completion Report Within 30 days of a successful final TBD
inspection
4
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